



WARNER LARSON
LANDSCAPE ARCHITECTS

Stratton School, Bishop School, and Peirce School Playgrounds – Addendum NO. 2
Bid #22-20

May 6, 2022

ADDENDUM NO. 2

*** All Bidders must Acknowledge Addendum NO.1 and Addendum NO.2 in their Bid.**

Estimated Delivery Dates for Town-Purchased Equipment and Site Furnishings:

Please note, all play equipment and site furnishings will be delivered to the individual schools EXCEPT for the LSI Vibra Chimes, which are in transit and will be received by the Town prior to the Contract Award - refer to ITEM 1, below. Per the specifications, the Contractor is responsible coordinating the delivery, unloading the play equipment and site furnishings from the delivery vehicles and providing secure storage for all Town-purchased items.

ITEM 1: LSI Vibra Chimes for Stratton and Bishop Schools

- Chimes shipped 5/2/2022, anticipate 7-10 days for delivery to Town's secure storage site
 - Address: Ed Burns Arena, 422 Summer Street, Arlington, MA 02474
- Contractor responsible for picking up and loading chimes onto Contractor's vehicle and transportation to individual school sites

ITEM 2: PEIRCE SCHOOL

- Kompan Swings – estimated 6/30 delivery
- Dero Bike Racks – estimated 8-10+ weeks (early to mid-July)
- DuMor Receptacle, Benches & Picnic Tables – estimated 8-12+ weeks (early to late July)
- JayPro Basketball Goals – estimated 12-14 weeks (late July to early August)
- LSI Play Equipment – estimated 12-16 weeks (late July to late August)

ITEM 3: STRATTON SCHOOL

- *LSI Chimes, refer to ITEM 1*
- Dero Bike Racks – estimated 8-10+ weeks (early to mid-July)
- DuMor Receptacle, Benches & Picnic Tables – estimated 8-12+ weeks (early to late July)
- Kompan Play Equipment – estimated 14-15 weeks (early August)

ITEM 4: BISHOP SCHOOL

- *LSI Chimes, refer to ITEM 1*
- Berliner Replacement Ropes/Nets – estimated mid-July
- Dero Bike Racks – estimated 8-10+ weeks (early to mid-July)
- DuMor Receptacle, Benches & Picnic Tables – estimated 8-12+ weeks (early to late July)
- JayPro Basketball Goals – estimated 12-14 weeks (late July to early August)
- Playworld Play Equipment – estimated first week in August

END OF ADDENDUM NO.2